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POLREP: No. 11 - Fund Lead Removal (4/20/98 through 4/28/98)

IL BACKGROUND

Site ID No.: B506 Delivery Order No.: 5001-05-697
CERCLIS 1D No.: 1L.D069503944 Start Date: 1/7/98

State Notification: IEPA Notified - Completion Date: 5/15/98 Est.

Status of Action Memorandum:  Signed (10/2/97)

I, SITE DESCRIPTION

For detailed site description, see POLREP #1.

IV. RESPONSE INFORMATION

During this reporting period, the following removal activities were conducted:

Waste oil pumping, transporting, and off-site disposal operations were completed. Approximately
169,332 gallons of waste oil have been transported off-site to an EPA-approved disposal facility for
disposal.

Waste water shipping continued. To date, approximately 206,000 gallons of waste water have
been transported off-site to an EPA-approved facility.

All of the approximately 15,836 gallons of solvent waste on site has been pumped from drums and
tankers and transported to an EPA-approved facility for disposal.

Results of soi! sampling indicated that surrounding soils are not hazardous.

The shears completed cutting-up all decontaminated tanks and other scrapable debris. The shears
were demobilized.

The track hoe dug out the buried storage tanks and continued mixing sludge with flyash.

The open garage structure was taken down.



o Non-hazardous debris is being disposed of and scrap metal is being recycled.
° The START contractor continued sampling, air monitoring, and site documentation activities.
V. NEXT STEPS

Continue transportation/disposal of waste water
Initiate transportation/disposal of solidified sludge

V1. ISSUES
Crew will be demobilized from 4/29 through 5/5 for break.

VII. ESTIMATED COSTS (THROUGH APRIL 28, 1998)

Used Remaining % Remaining
ERCS $433,000 $233,685 35%
START $ 30,600 - $ 28,160 S 48%
EPA $ 31,230 $ 4,320 12%
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